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February 27", 2019

Kristi Wilson

Interim Director of Public Works
City of Redmond

15670 NE 85" Street

Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 16 DRLE: NE 51* Street Utility Betterments & CFD Project No. 2 Interface

Purpose

The purpose of this letter is to seek concurrence from the City of Redmond for
the NE S1* Street utility betterments and the interface between the Downtown
Redmond Link Extension project and the City of Redmond’s CFD Project No. 2
— NE 51* Street Improvements project.

NE 51st Street Utility Betterments

The Downtown Redmond Link Extension project will add an additional 175 feet
of 12" water main along with required appurtenances (tees, valves, etc.) to
support the installation of a new 8” PRV station and vault for the City of
Redmond. The new 8 PRV station will replace the existing PRV station located
along the northern side of NE 51st St., approximately 210 feet east of the NE 51st
St./SR 520 on/off-ramp intersection. This work will also include the installation
of a new fire hydrant and lateral to help in set up and testing of the new 8" PRV
station. The contractor shall install the PRV vault top elevation to match the
grade of the sidewalk and install a gravity drain to the swale north of the PRV,
Last, the DRLE Contractor will remove the existing PRV station and vault, then
dispose of them as directed by the City of Redmond; this work will also include
filling the existing 8~ water main with CDF for abandonment by City of
Redmond standards. The quantities for this betterment work are listed below:

o 175 12” main

e 110’ 8" main for PRV

e 25’ 6" main for FH

1 87 PRV and vault per standard details 708, 709A, 709B, 710A, and
710B

I FH

2 8" Gate Valves

2 127 Gate Valves

1 6™ Gate Valve

2 cy yds CDF for 8” pipe abandonment
Removal and dispose of existing 8” PRV

CHAIR

John Marchione
Redmond M ey

VICE CHAIRS
Kent Keel

Universiny Place Mavor

Paul Roberts
Everett Councibmember

BOARD MEMBERS

Nancy Backus
Aubnern Mevor

David Baker

Kenmore Mavor

Claudia Balducci

King Connty Cowvnietl Vice Cluir

Dow Constantine
King Conny Execntive

Bruce Dammeier

Pieree County Execntive

Jenny Durkan
Searde Mavor

Dave Earling
Edmuonds Mavor

Rob Johnson
Seattle Conncilmember

Joe McDermott
King Coennty Cotncilimember

Roger Millar
Washington State Secretcery
of Transportatiim

Kim Roscoe
Fife Mavor

Dave Somers
Suohomish County Exeeutive

Dave Upthegrove
King Ceunry Councilmenher

Peter von Reichbauer
King Connty Conncilmember

Victoria Woodards
Tateoma A lclv\'ul'

CHIEF EXECUTIVE OFFICER
Peter M. Rogoff




Kristi Wilson
February 27", 2019
Page 2

CFD Project No. 2 — NE 51st Street Improvements

The City of Redmond is in the design phase of the CFD Project No. 2 — NE 51* Street Improvements
project which improves the roadway, sidewalks, curb radii, curb ramps, traffic signal, illumination,
utilities, and drainage along NE 51* Street at and near the intersection of NE 51* Street and the SR 520
on/off-ramps. The Design-Builder will complete the work shown in the Downtown Redmond Link
Extension drawings with concuirence from the City of Redmond. See Attachment ! for the description of
work to be done by Sound Transit and the City of Redmond. The City of Redmond is responsible for
completion of their street improvement project up to the interchange ramp terminals. The City of
Redmond expects to go to construction in summer 2019, with an anticipated completion of fall 2020.

To facilitate completion of the portion of the City’s project at the interface with Sound Transit’s project
prior to Sound Transit’s work beginning at the interface, the City agrees to the following:

o Work in good faith to advertise their project for bid by April 2019.

o Include provisions in their 51* St. construction contract, such as milestones, liquidated damages, or
other constraints, that will facilitate substantial completion of work at the interface by July 2020.

e Each month following NTP of the City’s CFD Project No. 2, the City will assess the likeliness of
substantially completing the work at the Sound Transit interface by July 2020 and take corrective
action, if necessary, to ensure the milestone is met.

e In the event the City’s project work at the interface is not completed by July 2020 or when Sound
Transit’s contractor desires to begin work, whichever is later, the City will work with ST to identify
options to minimize cost or other impacts to Sound Transit’s project.

The reconstruction of the interchange ramp terminal intersection will be completed by Sound Transit using
the design concept provided by the City’s 90% design submittal of 51%. Should you have any questions,
please don’t hesitate to contact me at (206) 398-5171.-Please sign below and return one of the enclosed
originals — please keep the additional copy for your records.

Sincerely,

Tony Rabe,

Executive Project Director, DRLE

Attachments:
I.  NE 51* Street Improvements

Concurrence:
Crek oy, = A\
Date
Kristi Wilson, Interim Director of Public Works
City of Redmond

Enclosure (s):
cc: ST Document Control
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SOUNDTRANSIT

February 5th, 2019

Kristi Wilson

Interim Director of Public Works
City of Redmond

15670 NE 85™ Street

Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 17 DRLE: NE 70" Street & Redmond Way (SR 202) Betterment and Right of
Way (ROW) Acquisition & Schedule

Purpose

The City of Redmond requests that Sound Transit construct, as a betterment, an
additional northbound left turn lane at the intersection of Redmond Way and NE
70" Street. The purpose of this letter is to seek concurrence from the City of
Redmond on the funding responsibility, civil improvements, and right-of-way
(ROW) acquisition associated with this betterment.

Redmond Way Roadway Improvements

The scope of the City betterment at Redmond Way and NE 70™ St. is:

e Design and construction of an additional northbound left turn lane at the
intersection of SR 202 and NE 70" Street.

e Widening of SR 202 to the northeast to accommodate the additional left
turn lane

o Realignment of through lanes along Redmond Way east and west of NE
70" Street required because of the additional left turn lane.

e Modifications to the existing medians within Redmond Way required
because of the additional left turn lane

e Stormwater and drainage modifications required to accommodate the
additional left turn lane (on-site or modificaitions to an existing pond, to
be determined by Sound Transit’s design-build contractor)

o Signal and lighting modifications required because of the additional left
turn lane

o Any additional work required solely to complete the betterment

Construction of the additional right turn lane from SB Redmond Way to WB
NE 70tk St., and any additional work required solely to complete the right
turn lane, is excluded from the scope of the betterment. The City of Redmond
agrees to pay for improvements related to the betterment. See Attachment 2
for the proposed civil improvements related to the addition of the
northbound left turn lane.

CHAIR
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VICE CHAIRS
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Steilacoom Mavor

Paul Roberts
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Muayvor Pro Tem
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King County Councilinenber

Victoria Woodards
Tucoma Mayor

CHIEF EXECUTIVE OFFICER
Peter M. Rogoff




Kristi Wilson
February 5", 2019
Page 2

Roadway Cross Sections

There are two different proposed cross sections for SR 202 in the vicinity of NE 70" Street. The details of
the width of the roadway, sidewalks, planters, and bicycle facilities were determined in coordination with
the City of Redmond. See Attachment 1 for these proposed cross sections. These sections are subject to
final WSDOT channelization plan approval, to be completed by the Contractor.

Right of Way (ROW) Acquisition

The addition of the northbound left turn lane will have impacts on adjacent properties along the north side
of SR 202.

Sound Transit agrees to produce the parcel maps and legal descriptions to support the right-of-way
acquisitions. The City of Redmond will complete the necessary appraisals and acquire and purchase the
property rights, both permanent and temporary. The targeted date for possession and use of the property is
December 31, 2020, assuming receipt by the City of complete and accurate parcel maps and legal
descriptions by April 1, 2019. Any delays past December 31, 2020 may incur additional costs due to
change orders from the Contractor for which the City of Redmond will be responsible. If the City of
Redmond is unable to provide possession and use by January 31, 2022, then Sound Transit will not
construct the project.

Should you have any questions, please don’t hesitate to contact me at (206) 398-5171. Please sign below
and return one of the enclosed originals — please keep the additional copy for your records.

Sincerely,

7

Tony Raben
Executive Project Director, DRLE

Concurrence:
ek s el
U%JC \l\\%d /24919
Date
Kristi Wilson, Interm Director of Public Works
City of Redmond
Attachments:

I. SR 202 Cross Sections
2. SR 202 Roadway Iniprovements

Enclosure (s): e
cc: Leonard McGhee (Project Manager, ST) o : '

ST Document Contro!
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S SOUNDTRANSIT

February 5%, 2019

Kristi Wilson

Interim Director of Public Works
City of Redmond

15670 NE 85" Street

Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 18 DRLE: Redmond Wav & NE 76" Street Roadwav Improvements

Purpose

The purpose of this letter is to seek concurrence from the City of Redmond for
the Redmond Way and NE 76" Street roadway improvements and funding
responsibilities for betterments, included in the Downtown Redmond Link
Extension scope of work. The portions of roadway that are being agreed upon
are: 1) Redmond Way from the driveway of Creekside Crossing to the
intersection of Redmond Way and NE 76™ Street/SR 520 WB On-Ramp, and 2)
NE 76" Street from the intersection of Redmond Way to the Fred Meyer/Target
traffic signal.

Sound Transit Scope

Sound Transit will be adjusting the grade of the Redmond Way-NE 76th St./SR
520 WB On-Ramp intersection as part of light rail project to accommodate the
light rail undercrossing. This scope of work includes paving, striping, adjustment
of utilities to grade, retaining walls, signal work, and any additional work
associated with completing the grade adjustment. See Attachment 1 which
defines the scope of work limits in blue.

City of Redmond Scope

The City of Redmond requests that Sound Transit construct, as a betterment, an
additional eastbound left turn lane from Redmond Way to NE 76™ Street. This
scope includes:

o Design and construction of additional eastbound left turn lane and
northbound receiving/thru lane on NE 76th St from Redmond Way to the
traffic signal servicing Fred Meyer and Target

o Curb, gutter, pavement and lane restriping on NE 76th St. from Redmond
Way to the Fred Meyer/Target traffic signal, a total distance of about
1,100 feet, that would not be required but for the betterment

e The removal of sidewalk on the existing SR 202 bridge over Bear Creek
to provide enough space for the eastbound left turn lane

CHAIR
Dave Somers
Snohomish County: Executive
VICE CHAIRS
Ron Lucas

Steilucoom Mavor

John Marchione
Redmond Mavor

BOARD MEMBERS
Nancy Backus
Auburn Mayvor

David Baker

Kenmore Mavor

Claudia Balducci
KNing County Conncilmember

Dow Constantine
King Courity Exccittive

Bruce Dammeier
Pierce Counn Executive

Jenny Durkan
Seatle Mavor

Dave Earling
Edmonds Mayor

Rob Johnson
Seattle Cowncilmeniber

Kent Keel
University Place Mayor

Joe McDermott
King County Council Chair

Roger Millar
Washington Staie Secretary
of Transportution
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Evercu Council Presidents
Mavor Pro Tem

Dave Upthegrove
King County Councilmenber

Peter von Reichbauer
King County Councilnember

Victoria Woodards
Tacoma Mayvor

CHIEF EXECUTIVE OFFICER
Peter M. Rogoff




Kristi Wilson |
February 5", 2019 ' :
Page 2 T

o Revised curb taper on Redmond Way given removal of sidewalk

e Construction of new curb and sidewalk on the south side of Redmond Way near Creekside
Crossing

e New channelization from the existing SR 202 bridge to the driveway of Creekside Crossing

o Any additional work required solely to complete the betterment

See Attachment 1 for improvements associated with the City of Redmond betterment described above.

Should you have any questions, please don’t hesitate to contact me at (206) 398-5171. Please sign below
and return one of the enclosed originals — please keep the additional copy for your records.
Sincerely, : 1

A

/ A17
Tony Rabe

Executive Project Director; DRLE

Attachments:
1. SR 202 & NE 76" Street Readway Improvements

Concurrence:
e halse 2|(ali |
! Date
Kristi Wilson, Interm Director of Public Works
City of Redmond

Enclosure (s):
cc:  Leonard McGhee (Project Manager, ST)
ST Document Control




! n
, S -
/ N i
| L
/ ¢ .
£ 1 d° | N
R R N CITY OF REDMOND PROJECT - o
-4 ,' NEW CHANNELIZATION

[
l N NI
N,

-
CITY.OF:REDMOND PROJECT -
NEW.RAISED ISLAND
\
“ I / " "" : e \‘\
CITY OF REDMOND PROJECT - e A
* NEW CHANNELIZATION - i. < 5
B S CITY OFR f‘\é :
- - v y NEW WIDENING FOR SECOND THRU LANE kA \\ \ y
! o % BN
.y VoLl AR
\ A N Y \
vyt \
VLT A\
AWl %
P& \ 5 N\
i . — A \\ :
CITY OF REDMOND PROJECT:- -

NEW SIDEWALK 8 CURBDUE '+ .

TO ADJUSTED TAPER
\‘\ \/ - ’
/7% -cmyorrepMoNDPROJECT-~f A
;o ~, DEMO SIDEWALKONBRIDGE | Y-
’\ oo ; I z
-~ B ;o Ry
> %
'~ B 4

SOUND TRANSIT PROJECT -
DUE TO RAISING THE.INTERSECTION
L FOR LRT TO PASS UNDERNEATH
\ SR 520 WB ON-RAMP
[4RNg ¢

LEGEND
XXX SOUND TRANSIT WORK P ZZZ1 CITY OF REDMOND NEW CHANNELIZATION WORK

lﬂ_' ATTACHMENT 1

(BETTERMENT) | SR 202 & NE 76TH STREET ROADWAY IMPROVEMENTS
01/2819 gg&;ﬁg’#ﬁm CIVIL WORK SOUNDTRANSIT  DOWNTOWN REDMOND LINK EXTENSION




B
& SOUNDTRANSIT

October 17", 2018

Martin Pastucha
Director of Public Works
City of Redmond

15670 NE 85" Street
Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 21 DRLE: SE Redmond Sewer Connection Charge

Purpose

The purpose of this letter is to seek concurrence from the City of Redmond
that the additional sewer connection charge for the station and garage sites
in SE Redmond will be based on the expected sewage flows from the station
and garage. City staff has calculated the additional sewer connection charge
to be $50,083.82. This amount, and its escalation by 2.45% annually
beginning January 1, 2020 for ten years, is subject to City Council approval.

In exchange, Sound Transit agrees to limit development on the station and
garage sites to uses that generate the same or less sewage than the station
and garage are expected to generate, i.e., no net increase in sewage flow
would be permitted. Sound Transit agrees to record a covenant or similar
instrument on the subject parcels to prevent sewage flow in excess of what
the station and garage are expected to generate. Sound Transit will record
the covenant or similar instrument prior to building permit issuance for the
garage.

The general sewer connection charge still applies, and depends on the size of
the water meter(s) at the site.

Should you have any questions, please don’t hesitate to contact me at (206) 903-
7486. Please sign below and return one of the enclosed originals — please keep
the additional copy for your records.

CHAIR
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Sincerely,

PA z%Wijmw

DeWitt Jensen
Corridor Design Manager, DRLE

Concurrence:

/ Ok 14 2018

Date
Martin Pastucha, Director of Public Works City of Redmond

Enclosure (s):

ce: Leonard MeGhee (Project Manager. ST)
Tony Raben (Project Director, ST)
ST Document Control
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January 8", 2019

Kristi Wilson

Interim Director of Public Works
City of Redmond

15670 NE 85" Street

Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 22 DRLE: NE70th Street Dedication

Purpose

The purpose of this letter is to memorialize the timing of the transition from the
existing NE 70th Street to the new alignment of NE 70th Street, including:

1. The replacement of existing utilities and associated property rights in the
current alignment with new utilities and associated property rights in the
new alignment; '

2. The replacement of existing public access and associated property rights
in the current alignment with new public access and associated property
rights in the new alignment; and

3. Meeting WSDOT needs for the surplus and vacation of the cul-de-sac at
the westerly terminus of existing NE 70th Street.

Granting and Extinguishing Temporary Property Rights

Sound Transit will acquire property for the relocated NE 70th Street and a new
street, 173rd Avenue NE. Sound Transit will compensate the City of Redmond
(City) for the street vacation of the existing NE 70th Street roadway, by providing
the new street right of way, to be purchased by Sound Transit and transferred to
the City at the end of construction. This approach is subject to Redmond City
Council approval.

As part of the street vacation process, the City will issue a letter to WSDOT, in
the sample form attached hereto, to acknowledge that the cul-de-sac at the
westerly terminus of existing NE 70" Street is no longer needed for street
purposes, and that the City agrees with the decision for WSDOT to sell the cul-
de-sac to Sound Transit.

Simultaneous with the City’s vacation of existing NE 70th Street, Sound Transit
will grant:
e Temporary rights to each existing utility for each existing utility to
continue to operate in the existing NE 70th Street alignment. These
temporary rights will expire individually as their new replacement utility

CHAIR
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VICE CHAIRS
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Everent Conncil Presidemn/
Meavor Pro Tem

BOARD MEMBERS
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CHIEF EXECUTIVE OFFICER
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I

improvements become functional in the new NE 70th Street alignment, together with new
temporary property rights for utility operations.

o Temporary rights of public access so that the existing NE 70th Street alignment can continue to be
used for property access. These temporary rights will expire when new access and access rights are
created in the new NE 70th Street alignment.

Temporary utility and public access rights in the new NE 70th Street alignment will be written to expire at
the moment Sound Transit deeds the new NE 70'" Street to the City as street right of way. See table below
for utilities in NE 70th Street that will need temporary easements.

Required Temporary Utility Easements

Old NE 70" St Alignment New NE 70" St Alignment
CoR Water 12-in Water Main 12-in Water Main
CoR Sewer 8-in Sewer Main 8-in Sewer Main
PSE Gas 4-in Gas Main New Gas Main
Frontier Telecom | Ovhd Telecom Line (on PSE poles) New Ovhd Line (on PSE poles)
Comcast Telecom | Both Ovhd Telecom Line (on PSE poles) | New Ovhd Line (on PSE poles)
and underground relocation

For PSE power on overhead (Ovhd) poles that are currently located within a private easement, Sound
Transit will grant PSE a permanent easement for the power poles when they are located in areas planned as
the new NE 70" St. Sound Transit will write the permanent easement to expire at such time that PSE’s
facilities are undergrounded by future development projects; the city will then grant PSE an underground
easement.

Sound Transit will extinguish any old services (water, side sewer, power, gas and telecom) that are on
properties acquired in full, and will restore services to properties acquired in part.

Should you have any questions, please don’t hesitate to contact me at (206) 398-5171. Please sign below
and return one of the enclosed originals — please keep the additional copy for your records.

Sincerely,

e

o/
ony Rabe

Executive Project Director, DRLE

Concurrence:

M \/\3 d&) / \\\0\ \9
Kristi Wilson, Interim Director of Date
Public Works

City of Redmond

Enclosure (s):
cc:  Leonard MeGhee (Project Manager, ST)
ST Document Control



DATE

Betsy Chase

Washington State Department of Transportation
Real Estate Services

15700 Dayton Avenue North

PO Box 330310, NB82-118

Seattle, WA 98133-9710

RE: Downtown Redmond Link Extension (DRLE) o o
RL165 — cul-de-sac at west end of NE 70" Street; Redmond
Street Vacation Confirmation B

Dear Ms. Chase,

The City of Redmond is vacating a portid:r; ;cr)‘f NE 70™ Street t.o"‘idqnd Transit as part of the DRLE project.

The vacation will include the WSDOT-OWn“ejd ;cul'—de:-:'s_a,c_tat the west.end of NE 70t Street.

The purpose of this letter IS to ‘¢onfirm that, once the street vacatlon is complete the City of Redmond
will o longer have a street purpose | for the cul- de sac, and that the City of Redmond agrees with the
decision for WSDOT to selI the cul-de: sac to Sound Tran5|t for the DRLE project.

Please let me know if you have.ényquestions.

Kristi Wilson )
Interim Director of Public Works ’
kwilson@redmond.gov
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Febuary 13", 2019

Todd Short, Fire Marshal

Redmond Fire Department, Fire Prevention Division
City of Redmond

15670 NE 85" Street

Redmond, WA, 98073

Downtown Redmond Link Extension, Letter of Concurrence
LOC 23 DRLE: SE Redmond Parking Garage Access

Purpose
Sound Transit seeks concurrence from the City of Redmond Fire Department for
the access at parking garage at the SE Redmond Station.

The conceptual design in the RFP shows that the guideway cuts-off fire fighter
access to the northwest corner of the SE Redmond parking garage from NE 70"
St., and the new elevated off ramp from EB SR 520 will prevent easy access for
the fire department from the SR 520 (north) side. Therefore, Sound Transit will
provide the following:
o Anemergency vehicle turnaround on the north side of the tracks
accessible to the Redmond Fire Department through the hi rail access by
Knox box, and designed to accommodate fire vehicle parking and
operations
e A standpipe at the corner of the parking garage at the ground level,
closest to and accessible from the emergency vehicle turnaround.

Should you have any questions, please don’t hesitate to contact me at (206) 398-
5171. Please sign below and return one of the enclosed originals — please keep the
additional copy for your records.

Sincerely,
7 -
ony Rab,
Executive Project Director, DRLE
Concurrence:
/5///’/ __.4&757& J Z/ 20/ /7
“Todd Sho?t, Fire Marshal Date

City of Redmond

Enclosure (s): _
ce:  Leonard McGhee (Project Manager. ST)
ST Document Control

CHAIR
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Nancy Backus
Auburn Mavor

David Baker

Kenmore Muvor
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Dow Constantine
King Coumy Excentive
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Pierce Comty Executive

Jenny Durkan
Seattle Maver

Dave Earling
Edwmonds Mavor

Rob Johnson
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Kent Keel
University Place Mavor

Joe McDermott
King County Council Chair

Roger Millar
Washington State Secretary
of Transportation

Dave Somers
Snehomisht Coungy Executive

Dave Upthegrove
King County Councilmember

Peter von Reichbauer
King County Councilmember

Victoria Woodards
Tacoma Mayor

CHIEF EXECUTIVE OFFICER
Peter M. Rogoff
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DESIGNATED REPRESENTATIVES

SOUND TRANSIT:

Tony Raben

Project Director

401 South Jackson Street

Seattle, Washington 98104

Phone: 206-398-5171

Email: tony.raben@soundtransit.org

CITY OF REDMOND:

Don Cairns

Transportation Planning and Engineering
Manager

PO Box 97010

Redmond, WA 98073-9710

Telephone: 425-556-2834

Email: dcairns@redmond.gov




EXHIBIT I
GENERAL DESCRIPTION OF PROPERTY SUBJECT TO AGREEMENT
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